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Dear Mr. Wall: 

Monthly Progress Report - April 2005, 
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & A.ssociates, Inc. has prepared the 
following progress report in accordance with Section XIU, Paragraph 39 of the Administrative Order 
on Consent (Consent Order), EPA Docket No. V1I-94-F-0025. The progre.ss report describes activities 
conducted in April 2005. 

1. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progre.ss report was submitted to the EPA. In a letter received on April 4, 2005, the EPA 
provided comments on the Remedial Investigation Report and the Baseline Risk Assessment. The 
facility began collecting inforniation to respond to the comments. 

IL VALroATED RESULTS RECEIVED 

No validated data were received in April. 

III. WORK PLANNED DURING MAY AND JUNE 2005 

Preparation of the FS Report will continue in May. Preparations of responses to comments on the 
Remedial Investigation Report and the Baseline Risk Assessment will also continue. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in April and none are anticipated for May or June. 
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If you have any questions or cominents, please contact Mr. Doug Borro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Victoria Warren - Allied 
Rod Bloese - Allied 
Jill Bmss - Missouri Department of Natural Resources 
Rick Walker- Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support, Inc. 


